

Status Update for 828 MLK Jr Blvd Property (Chapel Hill)

Size: 39 KB

Last changed: Friday, January 10, 2020

Message

Status Update for 828 MLK Jr Blvd Property (Chapel Hill) (39 KB)



Thu 1/9/2020 6:42 PM

John Richardson

Status Update for 828 MLK Jr Blvd Property (Chapel Hill)

To: Shields, Ann

Cc: Irick, Hayley M; Vencelin Harris; Laura Selmer

Hi Ann,

On behalf of our project team, I'm writing to share another update:

- Following the holidays, trail construction has resumed.
- The planned remediation measures will be implemented as part of trail construction over the next 3-4 months.
- These measures include the removal of soils with erosional CCPs, the installation of additional super siltfencing and hydroseeding for bank stabilization.
- All activities will follow our approved EMP.
- The human health and ecological risk assessment will be completed following the remediation activities.
- We plan to do one additional bedrock well to better understand the relationship between the water table and coal ash. This should take place in January or February.

We'll send another report in the next 45-60 days.

If you have any questions, please let us know.

Thanks,

John



John Richardson, Community Resilience Officer

405 Martin Luther King Jr Blvd. | Chapel Hill NC 27514

Town of Chapel Hill | www.sustainchapelhill.org

O: 919-969-5075 M: 919-801-8225

jrichardson@townofchapelhill.org